
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0019

05/11/2015

Contract Location: Time Allowed:

US 41/SR 3 @PACES MILL RD TO AKERS MILLS RD;

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

07/19/2013

08/02/2013

09/03/2013

09/05/2013

11/21/2013

00/00/0000

00/00/0000

1040 Days

07/10/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 57.98

603 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$13,009,243.21

$12,412,325.85

$9,049,573.47

28.59%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

721152-      $13,009,243.21 $12,412,325.85 $9,049,573.47 30.44% $594,862.29

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0019

05/11/2015

Project Number: 721152-      US 41/SR 3 - WIDENING AND RECON

 

STP00-0001-05(047)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,975,276.65 $2,499,386.82 $475,889.83

Non-Participating $743,819.17 $624,846.71 $118,972.46

Total Earnings $3,719,095.82 $3,124,233.53 $594,862.29

Stockpiled Materials $240,573.92 $240,573.92 $0.00

Gross Earnings $3,959,669.74 $3,364,807.45 $594,862.29

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,959,669.74 $3,364,807.45

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $594,862.29

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0019

05/11/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-1000     TRAFFIC CONTROL - LS  1.000 .469

 484351.000 .040

STP00-0001-05(047)

 

.509 $19,374.04 $246,534.66

0004 210-0100     GRADING COMPLETE - LS  1.000 .435

 3331981.000 .015

STP00-0001-05(047)

 

.450 $49,979.72 $1,499,391.45

0044 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  300.000 401.811

 36.000 .000

 

 

401.811 $.00 $14,465.20

0075 441-5004     CONCRETE HEADER CURB, 10 IN, TP 4 LF  101.000 138.500

 12.000 .000

 

 

138.500 $.00 $1,662.00

Category Amount: $69,353.76 $1,762,053.31

Category Number: 0020 DRAINAGE

0120 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  6,200.000 2,592.800

 26.000 152.000

 

 

2,744.800 $3,952.00 $71,364.80

0160 611-3010     RECONSTR DROP INLET, GROUP 1 EA  3.000 5.000

 1500.000 .000

 

 

5.000 $.00 $7,500.00

0185 611-9000     CAPPING MINOR STRUCTURE EA  3.000 6.000

 550.000 .000

 

 

6.000 $.00 $3,300.00

Category Amount: $3,952.00 $82,164.80



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0019

05/11/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0230 668-1100     CATCH BASIN, GP 1 EA  53.000 21.000

 2200.000 1.000

 

 

22.000 $2,200.00 $48,400.00

Category Amount: $2,200.00 $48,400.00

Category Number: 0030 EROSION CONTROL

0275 163-0240     MULCH TN  165.000 93.802

 250.000 2.861

 

 

96.663 $715.25 $24,165.75

0280 163-0300     CONSTRUCTION EXIT EA  4.000 6.000

 750.000 .000

 

 

6.000 $.00 $4,500.00

0290 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  5,287.000 5,540.000

 0.500 890.000

 

 

6,430.000 $445.00 $3,215.00

0295 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  4.000 14.000

 350.000 1.000

 

 

15.000 $350.00 $5,250.00

0300 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  1.000 4.000

 500.000 .000

 

 

4.000 $.00 $2,000.00

0305 167-1500     WATER QUALITY INSPECTIONS MO  33.000 16.000

 150.000 1.000

 

 

17.000 $150.00 $2,550.00

0315 171-0030     TEMPORARY SILT FENCE, TYPE C LF  10,573.000 8,391.000

 3.000 52.500

 

 

8,443.500 $157.50 $25,330.50



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0019

05/11/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0330 700-6910     PERMANENT GRASSING AC  6.000 2.252

 780.000 .085

 

 

2.337 $66.30 $1,822.86

0340 700-8000     FERTILIZER MIXED GRADE TN  2.000 1.010

 525.000 .160

 

 

1.170 $84.00 $614.25

0350 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  132.000 25.500

 95.000 6.000

 

 

31.500 $570.00 $2,992.50

0355 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  132.000 13.000

 35.000 3.000

 

 

16.000 $105.00 $560.00

0365 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  263.000 318.000

 1.000 .000

 

 

318.000 $.00 $318.00

0398 165-0095     MAINTENANCE OF RETROFIT, STA NO - EA  .000 6.000

 210.000 .000

STRUCTURE

CO #4

6.000 $.00 $1,260.00

0399 165-0111     MAINTENANCE OF STONE FILTER RING EA  .000 4.000

 596.000 .000

                                                            

CO #4

4.000 $.00 $2,384.00

Category Amount: $2,643.05 $76,962.86

Category Number: 0050 SIGNAL INSTALLATION

0535 615-1200     DIRECTIONAL BORE - LF  5,525.000 .000

 10.000 1,930.000

3 IN

 

1,930.000 $19,300.00 $19,300.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0019

05/11/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNAL INSTALLATION

0540 615-1200     DIRECTIONAL BORE - LF  2,110.000 2,384.000

 15.000 .000

6 IN

 

2,384.000 $.00 $35,760.00

0590 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  12,190.000 4,954.000

 3.400 2,030.000

 

 

6,984.000 $6,902.00 $23,745.60

Category Amount: $26,202.00 $78,805.60

Category Number: 0060 WALLS

0700 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  3,838.000 3,861.968

 48.000 .000

2

 

3,861.968 $.00 $185,374.46

0705 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  7,630.000 5,298.130

 48.000 3,025.000

2

 

8,323.130 $145,200.00 $399,510.24

0730 500-3115     CLASS A CONCRETE, TYPE P2, RETAINING WALLLF  94.000 95.000

 450.000 .000

 

 

95.000 $.00 $42,750.00

0745 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  527.000 .000

 48.000 527.000

5

 

527.000 $25,296.00 $25,296.00

0750 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  2,566.000 .000

 48.000 2,566.000

5

 

2,566.000 $123,168.00 $123,168.00

0755 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  1,709.000 .000

 48.000 505.730

5

 

505.730 $24,275.04 $24,275.04



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0019

05/11/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WALLS

0780 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  2,189.000 .000

 48.000 2,189.000

6

 

2,189.000 $105,072.00 $105,072.00

0785 627-1120     COPING B, WALL NO - LF  305.000 .000

 210.000 305.000

6

 

305.000 $64,050.00 $64,050.00

Category Amount: $487,061.04 $969,495.74

Category Number: 0010 ROADWAY

0900 310-1101     GR AGGR BASE CRS, INCL MATL TN  20,100.000 3,831.720

 14.000 246.460

 

 

4,078.180 $3,450.44 $57,094.52

0930 207-0203     FOUND BKFILL MATL, TP II CY  615.000 642.601

 36.000 .000

 

 

642.601 $.00 $23,133.64

Category Amount: $3,450.44 $80,228.16

Project Total Amount: $594,862.29 $3,719,095.82


